

Project title :Implementation Client Script &UI Policy

Phase 4: Project Planning Phase

1. Project Planning Phase

Project Agile Lifecycle The configuration is broken down into structured, sequential implementation tasks to ensure absolute operational stability on the Incident table.

Milestone 1: Declarative UI Rules Configuration

- Task 1: Establish "High Impact Control" UI Policy base rules.
- Task 2: Map UI Policy Action targeting the Urgency field properties.

Milestone 2: Dynamic Scripting Development

- Task 3: Author and deploy the onChange auto-population logic.
- Task 4: Implement data gatekeeping via the onSubmit script hook.
- Task 5: Author security restrictions via the onCellEdit script hook.

Milestone 3: Technical Validation and QA

- Task 6: Execute multi-scenario functional validation test scripts.

2. Dynamic Field Management

Dynamic field management allows fields to change automatically based on user input. Fields can become visible, hidden, mandatory, or read-only according to predefined conditions.

3. Form Validation

Form validation ensures that users enter correct and complete information before submitting the form. Client Scripts can be used to display validation messages and prevent incorrect submissions.